ID WBS Task Name Contact | Resource Duration
o Initials
a7 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB 1 day
97 3.1.4.6 Operations Policies doc: Approve - CD, DO AL ASB,RDK 3 days
469 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK 3 days
389 {f:}} 6.4.5 Perform data migration to SAM storage AL DO 90 days
244 |EHE 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 10 days
350 | 4335 CAB web monitoring changes requested by MD,JS - data presentation RDK FEF 10 days
45 2.7.6 DOrepro tools/Generalization changes: MC Production test GG JS 3 days
60 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days
353 E@ 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD 34 days
354 4342 JIM production release consistent with dOrunjob v7-7-3 and higher MD MD 34 days
44 2.7.11 DOrepro tools/Generalization changes: Production test GG MD 3 days
360 4349 Forward user's job scheduler requirements to sites: pre-production testing GG MD 4 days
465 8.5.6 Project Objectives Close-out Document RDK RDK 7 days
466 | 8.5.7 Prepare Rough Draft DO Technical Note with Project Documents RDK RDK 3 days
467 [Edd 8.5.1 Project Close-out Meeting RDK RDK 1 day
468 8.5.2 Project Close-out Report RDK RDK 5 days
470 8.54 Archive project artifacts RDK RDK 2 days
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Start Finish Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar 16, '08 Mar 23, '08
sSIM[TIwW[T[F[S[sIM[TIW[T[F[S|[SsIM|[TIW[T[F[S[SIM[TIW[T[F[S[SIM[TIW[T[F[S[S[M[T]
Thu 4/17/08 Thu 4/17/08 g
Mon 3/10/08 Fri 3/14/08 ASB,RDK @@y Operations Policies doc: Approve - CD, DO
Wed 4/9/08 Fri 4/11/08
Thu 10/25/07 Fri 3/7/08¥¥ Perform data migration to SAM storage
Mon 2/25/08 Fri 3/7/08 FEF L SRR, Admins fix disk on test queue node (old samgrid)
Mon 3/3/08 Fri 3/14/08 i FEF !E CAB web monitoring changes requested by M
Thu 3/27/08  Mon 3/31/08 ?
Thu 4/24/08 Fri 4/25/08 : :
Tue 1/29/08 Fri 3/14/08’?;5— Allow access by MD to dir/files on CAB owned
Tue 1/29/08 Fri 3/14/083¥5— JIM production release consistent with dOrunjo
Thu 3/27/08  Mon 3/31/08
Thu 4/3/08 Tue 4/8/08
Wed 3/5/08 Tue 3/18/08 RDK Project Objectives Close-out
Wed 3/19/08 Fri 3/21/08 m
Tue 4/1/08 Tue 4/1/08 f :
Wed 4/2/08 Tue 4/8/08
Mon 4/14/08 Tue 4/15/08
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Apr 6, '08

Apr 20, '08

Apr 13, '08
[W[T[F[s

sIM/TIw|TI[FE[S

Apr 27, '08
sIM/TIw|TI[FE[S

May 4, '08

sIM/TIwWw|TI[FE[S

Mar 30, '08

ASB @ Resolve how to add production paths in future: DO Approval

W/ T|F[s|sIM|[TIwW][TI[F]Ss

D,JS - data preséntation

JS | ) DOrepro tools/Generalization chan

by dzeropro (suggested: get root access)
b v7-7-3 and higher

) DOrepro tooIs/GeneréIization chan

sIMITIwW|TIF[s|s[M]|T

F N

jes: MC Production test

jes: Production tést

ASB,RDK :F#e}eet Close-out Report Approval: ABS, CD

MDy
MD ¢ ) |Forward user's job s
Document :
—DFaﬁ—DOIeehn-iéal—Ne(ewith Project Documenfs
RDK Efroject CIose—oQt Meeting 3
RDK : +'Project Close-out Report
‘ 1 RDK"_l Archive project artifacts

cheduler requirements to sites: pre-production testing

JS @ Start Prod at Stage 2: Production-level re-test
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